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SECTION I

Summary

This report, our seventeenth under the Support for Economic Growth and Institutional Reform
(SEGIR) Privatization indefinite quantity contract, covers the period July 1, 2001 to September
30, 2001.  During this period, the Chemonics Consortium conducted the following activities:

•  Privatization IQC Website: Chemonics began work on the Privatization IQC website.  The
PMU contacted Chemonics consortium subcontractors, developed PPRs and “success
stories”, and began development of graphics, including logos.

•  Updated PPRs: Chemonics submitted updated PPRs and sent to USAID.

•  Contact list updated:  The PMU contacted Consortium members to confirm/update contact
information.

•  Finalization of Modification #4: Chemonics received the signed Modification document from
USAID and informed Consortium members of the extended project end date of 2005.



•  
SECTION II

Core Contract Activities

A. Consortium Management

A1. IQC Management

Chemonics International Inc. is the principal contact with USAID on contract issues; coordinates and
prepares responses for services; divides the work among consortium subcontractors; and, ensures
effective task order management, quality control, and report preparation. To date, contract
implementation has been collaborative and effective, primarily because of our consortium’s
responsiveness to requests for proposals and assistance provided by the G/EGAD/EM project officer.
Consortium members are pleased with the transparency and fairness of Chemonics= IQC management
systems, which ensure all consortium members are aware of activities, opportunities, and positions
available for recruitment. Chemonics= permanent management team for the IQC continues to be
Susanna Mudge as contract manager, William Behrens as project administrator and Michael Thayer
as assistant project administrator.

A2. Subcontractor Coordination

Chemonics has five subcontractors and four technical resource group members under this IQC. The
five active subcontractors are Ernst & Young LLP, The Institute for Public-Private Partnerships
(IP3), K&M Engineering, The Recovery Group, and ADB & Associates. When the occasion arises,
Consortium members will receive support from a technical specialty subgroup comprised of
Montgomery Watson (water/wastewater), Parsons Brinckerhoff (transportation), Chadbourne and
Parks (legal), and the Privatization Research Organization of the City University of New York,
Baruch College (privatization).

A3. Information Dissemination

Chemonics is continuously updating and disseminating an IQC fact sheet for use by Chemonics=
home office and field teams, consortium members, and USAID/Washington and mission staff.  As
required by the contract, we are preparing monthly task order progress and financial reports on active
task orders.  We regularly monitor task order proposals, activities, and deliverables to ensure prompt,
high-quality responses to requests for services and information.

B. USAID SEGIR Privatization Contractor Coordination

Chemonics continues to work with Mr. John Crihfield, maintaining open lines of
communication.  Chemonics anxiously awaits future RFPs, and further to work with USAID on
upcoming Privatization IQC activities.  As Bill Behrens and Susanne Mudge were unable to
attend the October meeting with John Crihfield, we look forward to an opportunity to introduce
these members of the PMU to USAID.



SECTION III

Active Task Orders

A. TO No. 806: Kosovo Business Support

1. Start Date: October 1, 2000

2. Completion Date: December 19, 2002

3. Amount of Delivery Order: $8,798,541.00

4. COTR: Paul Davis

Chemonics Privatization Team Members: Angus Olson (Chemonics International), Thomas
White (Institute for Public and Private Partnerships), Brian Kroneman (Citizens Democracy
Corps), Michael Gold (Crimson Capital).

5. Task Order Objective:

The purpose of this task order is to support USAID/Kosovo's Strategic Objective 1.3 -
Establishment of an Economic Policy and Economic Framework.  The overall goal is to
stimulate employment and increase private investment in the small and medium
enterprises (SME) sector, thereby supporting the rapid and sustainable recovery of living
standards for the Kosovar population. It will support the reconstruction of the private
economy and provide the opportunity to build upon the entrepreneurial capabilities and
informal trade and financial networks developed out of necessity by the Kosovar
Albanians over the past decade. The task order will directly assist Kosovar SMEs to
revitalize and improve operations, thereby generating employment, through assistance in
four areas:

•  Direct support to SMEs with high potential for rapid growth and employment generation to
establish or improve competency in key functional areas.

•  Direct support to SMEs in financial distress for turnaround and crisis management
measures.

•  Broad support to the business community through training programs, sector analyses, trade
and investment linkages, and dissemination of performance improvement resources.

•  Development of a cadre of Kosovar consultants to leverage and sustain project activities.

6. Summary:

The consulting services provided to small and medium enterprises under the Kosovo Business
support project include training in accounting, marketing, operations, institutional development,
and the establishment of trade and investment linkages.
A. Client Relationship Management

To date, KBS has integrated 262 client companies into its portfolio, an increase of 52 clients
since the last quarter.  Additionally, KBS consultants made 232 client site visits and a total of
120 company consulting projects were also completed.  Internal consultant training sessions
were held.  Topics included:



Date Topic Trainer (s)
August 1 Transparency and Business Ethics Jan Tyl
August 2 Special All-Day Consultant Training

Workshop – The Fundamentals of
Consulting

Ron Ashkin, Jan Tyl,
and Glenn Surabian

August 9 Negotiation Techniques Glenn Surabian
August 15 Company Identity and Branding Gerry Smith and Glenn

Surabian
August 22 Sensitivity Analysis Jan Tyl
August 23 Change Management Dana Eyre, Economic

Policy Advisor, United
Nations Interim
Administration Mission
in Kosovo (UNMIK)
Pillar IV

August 29 Brainstorming Techniques clinic Ron Ashkin
September 5 Product Presentation and Packaging Glenn Surabian
September 12 Export Development Ron Ashkin
September 19 Customer Service Glenn Surabian
September 19 Managing Customer Complaints Ron Ashkin
September 26 Market Research Gerry Smith

Representatives of Kosovo Business Support (KBS), Kosovo Business Finance (KBF) and
USAID visited the Serbian community of Leposavic on August 21st.  A presentation was made to
the municipal President and the local businessmen’s association. Three potential client
opportunities were uncovered and a return visit was made with KBF on August 24th,
accompanied by Department of Trade and Investment (DTI) representatives.  Five KBS Local
Consultants attended the five-day KBF Lending Associate training course held at International
Fertilizer Development Center (IFDC) from August 27th to 31st. Weekly coordination meetings
with Kosovo Business Finance continue to be held each Friday.

B. Functional Practices

Accounting

The Accounting practice conducted two client workshops in preparation for installation of basic
bookkeeping systems, with 35 total client companies attending in August and 18 client
companies during September. One five-day session was held in Decan from August 6th to 10th,
and one five-day session was held at IFDC in Pristina from August 20th to August 24th.  In total
35 companies attended, 11 at Decan and 24 at Pristina. Accounting Practice Leader Jan Tyl,
conducted the training.

In September, 14 client companies attended one four-day session held in Pristina from
September 10th -13th.  The workshops were followed by field visits to clients’ facilities and
individual system installations.  Also during the summer, the accounting practice completed: 28
project installations and seven financial plans.



Marketing

Another component of the project is to develop marketing skills for the Small Medium-scale
Enterprises (SMEs).  Workshops are the primary means of training at this stage.

•  A client preparation workshop in Marketing was held at KBS from August 7th to August 9th .
It was conducted by Practice Leader Gerry Smith and the four local professional Marketing
Consultants.  Eleven client companies attended.  Client firms received basic preparation in
marketing concepts and completed a customized Marketing Planning workbook for each of
their enterprises.

•  A “Super Marketing Workshop” was held at the Banking and Payments Authority of Kosovo
(BPK) auditorium from September 4th to September 6th.  Practice Leader Gerry Smith and the
four local professional Marketing Consultants conducted the workshop, with the assistance of
six Relationship Managers. Thirty-six client companies attended. Clients firms received basic
preparation in marketing concepts and each completed a customized Marketing Planning
workbook. To date, this was the largest workshop of its kind delivered by KBS.  Following
their preparation at the “Super Marketing Workshop”, marketing plans were installed at all
36 client companies.

Operations (Citizens Democracy Corps)

The Citizens Democracy Corps (CDC) continues to provide first rate volunteers.  On August
20th, CDC Volunteer Advisor Robert Leff departed Kosovo after completing his assignment to
assist KBS clients engaged in the manufacture of doors and windows.  A study, Kosovo Doors
and Windows Industry authored by Mr. Leff was delivered on August 24th.  Three volunteer
advisors arrived during the month of September:

•  CDC Volunteer Advisor Marvin Shepard arrived in Kosovo on September 4th to work
with client firms in the textile sector and to author a textile sector study.

•  CDC Volunteer Advisor Rudy Hatcher arrived in Kosovo on September 6th to work with
the Cooperative Housing Foundation (CHF) on a joint construction sector study. Mr.
Hatcher departed Kosovo on September 23rd.

•  CDC Volunteer Advisor Brian Piper arrived in Kosovo on September 9th for the first half
of a two-part assignment assisting the Kosova Chamber of Commerce with development
of their strategic plan. Mr. Piper departed Kosovo on September 16th. He will return in
October to implement the plan.

Institutional Development and Training

A “Financial Statement Preparation & Analysis” Training of Trainers workshop was held
August 13th and 14th.  The workshop was conducted by Gina Kuta and concentrated on
financial statements preparation under the new Kosovo Accounting Standards (KAS)
format, and ratio analysis as a tool for analyzing the overall financial health of a business.
Twenty-seven (27) trainers from the region (Pristina, Prizren, Gjilane, Peja, Gjakova,
Mitrovica) participated from six different institutions.

A “Marketing Concepts & Strategy” Training Of Trainers workshop was held from August
20th to August 21st.  The workshop covered areas of marketing, including marketing
concepts and strategy, sales management, competition and export development.  Ron
Ashkin, Glenn Surabian and Gerry Smith from the KBS international staff delivered the



workshop to twenty (20) trainers from the region (Pristina, Prizren, Gjilane, Peja,
Gjakova, Mitrovica) representing six different institutions.

Collaborative Partnerships

Local and international partnerships provided necessary depth to our consortium.

Kosovo Development Agency

A Memorandum of Understanding (MOU) was agreed to with the Kosovo Development Agency
(KDA).  KBS developed a strong relationship with the organization (based in Gjakova, with
offices in Peja and Pristina) and will be cooperating in the following areas:

1) Coordinating efforts on large-scale private-sector projects, including foreign
investment and trade opportunities;

2) Sharing of resources and information for the development of sector studies;
3) Building KDA’s capacity to deliver adequate consulting services to its clientele and

the general business public through ongoing participation in the KBS Training Of
Trainers program; and

4) Creation of business reference resources and information, including a comprehensive
database of companies, a website, directories and publications for the general
business public.

KDA hosted the “Economic Vision for Kosovo” workshop in September.

International Organization for Migration

KBS also developed a relationship with the International Organization for Migration (IOM).
Three of the organization’s joint programs with KBS provide consulting services in order to
increase employment and generate income.  The three programs are as follows:

•  Micro-Enterprise Grant Program – Mitrovice
•  Employment Program – Mitrovice, Pristina
•  Information Counseling & Referral Service (ICRS) – Gjilane, Prizren, Peja

IOM’s two programs in Mitrovice focus on assistance to the Serbian business communities in the
region.  The Serbian IOM staff has requested KBS consulting support on a number of occasions
to assist them with evaluating appropriate projects for their grant program.  As a result, KBS
identified an opportunity to extend its Training of Trainers program to the Serbian staff.  In
August, four members of the Serbian staff from North Mitrovice traveled to Pristina and attended
the KBS workshops on finance and marketing.  KBS intends to continue this relationship and to
include the Serbian IOM staff in all future Training of Trainers activities.

Other Partners

The Kosovo Business Support program continues to seek and build partnerships with
organizations currently active providing support in Kosovo. KBS is actively working with 10
institutional partners:

•  Riinvest Institute
•  International Fertilizer Development Center
•  Central Fiscal Authority – Accounting Advisory Committee



•  Institute of Marketing
•  Kosova Chamber of Commerce
•  Economic Development Agency
•  She’era Women’s Business Association
•  Society of Certified Accountants and Auditors of Kosovo
•  Kosovo Development Agency
•  International Organization for Migration

Trade and Investment

Recent successes under the Trade and Investment component include:

•  Three opportunities for KBS clients to supply the United Jewish Appeal/Joint Distribution
Committee with goods and services have been identified.  An opportunity through IFDC has
been identified to supply KBS clients with local wheat flour for pasta rather than using
imported product.

•  Investing in the Future - A Trade and Investment Guide to Kosovo 2001-2002 was published
on September 25.  2,500 copies were printed.  Over 300 print copies were distributed by
month’s end through CEEBIC, DTI, and Riinvest.  The KBS Web site was reciprocally
linked with regional development sites that include the Macedonian Business Resource
Center, US Department of Commerce, CEEBIC, and US Office Pristina.

•  The KBS web site trade and investment database was designed and 775 firms were entered
from sources that include the KBS client portfolio, the Kosova Development Agency,
Cooperative Housing Foundation, and the International Fertilizer Development Center. The
database is downloadable and searchable from the Internet.

•  KBS participated in the Gjilan Trade Fair from September 11th to September 14th.  KBS
shared a booth with the US Office Pristina.  KBS local professionals manned the booth alone
after the events of September 11 required US Office personnel to return to Pristina.  Thirty-
eight new client referrals were gathered over the course of four days.  An outline of proposed
Trade and Investment activities for Contract Year 2 (October 1, 2001 through September 30,
2002) was prepared and submitted to USAID.  An initial strategy to establish a garment
industry manufacturing sector working group was developed.

Kosovo Business Finance

Coordination between KBS and KBF is growing.  In August and September, nineteen KBS
clients were referred to KBF as potential loan applicants and KBF referred two clients to KBS in
need of consultation services.  In a recent collaborative effort, KBS Relationship Managers and
KBF Loan Officers conducted joint company visits to those KBS client companies deemed
serious loan candidates by KBF.

Publicity/Public Relations

KBS reputation continues to grow.  KBS was featured on the news by RTK, RTV, TV21 stations
and the web site of Kosova Live, news wire service.  The Chief of Party Ron Ashkin was
interviewed for several news programs including Radio Kosova and Radio Gjakova.  Mr. Ashkin
also writes a weekly column for the economic section of the newspaper Kohaditore.



B. TO No. 803: Egypt Monitoring, Verification, and Evaluation

1. Start Date: December 22, 1999

2. Completion Date: August 9, 2001

3. Amount of Delivery Order: $1,495,171

4. CO: Gary Kinney
COTR/CTO: Nadine El Hakim

5. Chemonics' Privatization Team Members: Doug Baker (Chemonics International)

6. Task Order Objective and Summary:

This quarter marked the completion of Task Order No. 803, Egypt Monitoring, Verification and
Evaluation. Chemonics was issued a no-cost extension of the contract through August 9, 2001, in
order to provide continuous support during the procurement of follow on contract support.

During the final weeks of the project in July and August, the MVE team concentrated on
completing final tasks for Task Order No. 803 and working with USAID on the finalization of
the system for Tranche 2 of Egyptian Environmental Policy Program (EEPP).   Final reports
mentioned below will be duly sent to the Privatization IQC CTO in Washington, DC.

Verification

Verification activities included both Tranche 1 and 2. On July 26, MVE submitted the final
version of the report verifying the progress on implementation of policy reforms in the EEPP
through the end of Tranche 1 to the Executive Committee. This final version included the
collaborative comments of USAID and the EC. On the whole, based on the means of
verification, the report shows a great deal of achievement by the EEPP in its first tranche. MVE
also engaged in planning for a process for analyzing the real achievements and impacts of the
policy reforms in a larger sense.  Such an analysis would be completed under the follow-on
contract activities.

MVE continued its support for the development and finalization of policy measures (PM) and
means of verification (MV) for Tranche 2. MVE was involved in the planning meetings for
Tranche 2 with USAID and participating contractors.

Monitoring

MVE submitted the final reports for “Performance Appraisal of the Environmental Impact
Assessment Review System in Egypt and Development of an Internal Performance Monitoring
System,” “Status of Private Sector Participation in Solid Waste Management in Egypt,” and
“Progress Update: Support for Development of an Environmental Indicators System.”

Evaluation

MVE submitted the final version of the report “Towards a Common Information Base for
Egyptian Red Sea Protection and Development”. The team consulted closely with those



responsible for producing, managing, and using data and information on the Red Sea throughout
Egypt. The report was accompanied by a sample catalog of data sources.

Although MVE concentrated on verification activities and Tranche 2 planning exercises during
the final weeks of the project, the team also coordinated task order close-out tasks and
accounting reconciliations. The team planned for the transition to the follow-on work and
coordinated with the CTO on programmatic reviews and plans.

C. TO No. 804: Support to Establish the Department of Finance Public-Private
Partnership Unit (P3U)

1. Start Date: April 14, 2000

2. Completion Date: April 13, 2002

3. Amount of Delivery Order: $1,450,732.98

4. COTR: Neil Cohen

5. Chemonics Privatization Team Members: Aijaz Ahmad (Chemonics International),
Matthew Hensley (Institute for Public Private Partnerships), Scott Jazynka (Institute for
Public Private Partnerships), Ned White (Institute for Public Private Partnerships)

6. Task Order Objective: To encourage infrastructure development in traditionally
underdeveloped regions of South Africa through the use of private and public sector
partnerships

7. Summary

Main activities between July 1 and September 30 include:

Projects

The Public Private Partnership Unit (PPP Unit) is a regulator of PPPs and provider of technical
assistance – it does not initiate projects. The ultimate responsibility for initiating and
implementing PPPs is with the accounting officers of national and provincial departments. Thus
the Unit has limited control over the speed with which the PPP transactions can be implemented.
At this early stage of PPP program the PPP Unit is advising caution in implementation to the
departments in any case.

The PPP Unit currently has 31 ‘active’ projects in its portfolio and at least 10 in the inception
phase. Substantial progress was made on a number of projects. Key milestones reached include:

•  Inkosi Albert Luthuli Hospital Equipment and Facilities Management PPP: Preferred
bidder was selected in June 2001. Negotiations are underway and financial closure is
expected by October 2001.

•  State Vaccine Institute Strategic Partnership Project: Negotiations are underway with the
preferred bidder and financial closure is expected by first quarter of 2002.

•  Department of Labour Information Technology Project: Bids from three short-listed
bidders were received in July 2001. Two of the bidders were then taken into a ‘best and final



offer’ (BAFO) stage. The BAFO are due by the end of September and the negotiations with
the preferred bidder are expected by first quarter of 2002.

•  Department of Education Accommodation Project: RFP was issued on July 9 and bids are
due on October 9, 2001.

•  Robben Island Hospitality Project: Negotiations with the preferred bidder have been
initiated.

•  Universitas and Pelonomi Hospitals Co-location Projects: Negotiations with preferred
bidder have been initiated and financial closure is expected in December 2001.

•  Guatrain Rapid Rail Project: Feasibility study is being finalized and RFQs are expected to
be issued in October 2001.

•  Northern Cape Fleet Management Project: Negotiations are underway with the preferred
bidder. Financial Closure is expected by end of the October 2001.

•  Northern Province Eco-tourism Projects: Negotiations are underway with preferred bidders.
Financial closure is expected by October 2001.

•  Chapmans Peak Toll Road Project: Four bidders have been pre-qualified. RFP was issued in
July 2001.

•  Northwest Parks and Tourism Board Eco-tourism Projects: Final negotiations are
underway on one project and RFPs have been issued for 3 others.

•  Mpumalanga Zithabiseni Eco-Tourism Project: RFP was issued in July 2001 and bids are
due in September 2001.

Training / Seminars

Two PPP foundation-training courses were conducted during this period. The first one was
conducted in April and the second in September. A total of 150 national and provincial
government employees attended these courses.

Alice Rennie, one of the local advisors funded under the project attended the 10th World
Economic Development Congress held in Kuala Lumpur between the 27th and 29th of June 2001.
This is the first time the Congress has met in South East Asia. It is a globally recognized forum
for government leaders, corporate executives, international project developers, financiers and
multilateral lending agencies to exchange insights and develop strategies that they can
implement.

The Congress provides an appropriate platform to discuss the problems and future directions of
global economic development and the opportunities it provides. The exchange of ideas helps
decision-makers and planners in implementing many of the world’s infrastructure projects and
related developments. It also provides a great opportunity for business leaders to network and to
put their views on global development direct to the world opinion makers.

Alice was asked to present a country update on South Africa which was held as one of the
Focussed Investment Briefings arranged by Chemonics. The purpose of the briefing was to
provide a presentation of the current infrastructure projects in South Africa to investors and other
individuals who would be interested in working on such activities. The presentation was well
received, and provided an opportunity for the PPP Unit to share its experiences with delegates
from all over the world.

Staffing

Two additional staff members joined the Unit during this period. The national Treasury as
counter-part funding to this project recruited these staff members. They include:



•  Advocate Uven Bunsee, who was formerly head of the Department of Labour’s legal
division. He brings with him valuable experience from the Department’s IT PPP. Mr. Bunsee
will act as transaction advisor to various projects underway at the Unit.

Nelisiwe Mtsweni, who joins the Unit from Marcus Evans where she honed her skills in data
administration. She is responsible for the Unit’s project tracking system and a range of
administrative functions.



SECTION IV

Pending Work, Mission Inquiries

A. Active Inquiries

A1. None.



ANNEX A

Quarterly Inquiry Report

No
Date

of Inquiry
Originating
AID Office Subject of Inquiry Outcome

Quarter No. 1 (June 19-September 30, 1997)
1 8/20/97 Carlton M. Bennet, RCO

USAID/Senegal
SONACOS Privatization Proposal due 9/23/97. Extended to

9/26/97. Additional background
materials rec'd 9/12/97. No go decision
reached o/a 9/15/97. Informed 9/25/97
that Mission canceled procurement.

2 8/22/97 Joe Lentini, OP

Penny Farley, G/EG

Privatization Technical
Leadership Workshop

Proposal submitted 9/24/97. Task Order
#1 signed 9/30/97.

3 8/26/97 Sharon Cromer, CO
USAID/Indonesia

James Leighland
USAID/UEM-SO4

Public Private
Partnership Center

Sole Sourced. Proposal submitted
9/9/97. TO #800 awarded 9/23/97.

4 9/15/97 Stanley Nevin, RCO
USAID/India

Agroenterprise
privatization

Sole sourced. Proposal submitted on
9/22/97. Task order #801 awarded
9/30/97.

Quarter No. 2 (October 1, 1997-December 31, 1997)
5 10/22/97 Madhumita Gupta

USAID/India
Regulatory Framework
Assessments

SOW received 9/22/97. Clarifications
received 10/28/97. Proposal submitted
11/5/97. Informed of loss on 12/1/97.

6 10/28/97 John Glover
USAID/ENI/PER

Stephen Hadley
USAID/Ukraine

Enterprise Restructuring Proposal submitted 11/21/97. Learned
12/3/97 that other firms had been named
finalists.

7 11/3/97 Robert Archer
USAID/ENI/EEUD

John Glover
USAID/ENI/PER

Andrei Parinov
USAID/Ukraine

Energy Sector
Privatization

Proposal submitted 11/15/97.
Discussions on 12/5/97. Submitted
revised proposal on 12/9/97. Informed
officially on 12/20/97 that TO awarded
to other consortium.

8 11/4/97 Peggy Manthe
USAID/RCSA

Workshop Facilitator for
RCSA’s SO2 workshop

Resumes and schedule requested.
Proposal submitted 11/5/97. Understand
TO awarded to other consortium.



Quarter No. 3 (January 1 - March 30, 1998)
9 1/98 Bill Foerderer

USAID/Bulgaria
Pension Privatization Mission decided to compete project

among SEGIR contractors. No RFP as
of March 30, 1998

10 1/98
USAID/Malawi

Malawi Assistance in
Transportation Sector
Privatization

RFP issued 12/22/98.  Chemonics no-go
decision 1/5/98.

11 1/23/98 Penny Farley, G/EG Haiti Airport Pre-
Privatization Assistance

Corporate capability information
submitted 1/25/98. To date, no further
information provided.

12 3/11/98 Lawrence Camp
ENI/PER

Albania Privatization of
Remaining State-Owned
Enterprises

Proposal submitted 3/18/98. BAFO
submitted 4/6/98.

13 3/98 USAID Egypt Maritime Sector
Restructuring/
Privatization

SOW expected June 1998.

Quarter No. 4 (April 1 - June 30, 1998)
14 5/98 Bill Foerderer

USAID/Bulgaria
Bulgaria Pension
Privatization

Proposal submitted 5/22
Informed of loss 6/98

15 6/98 Mary Reynolds
USAID/Manila

Mongolia Large Enterprise
Privatization

RFP received 5/13.
Proposal submitted 7/1.
Informed of loss 7/29.

Quarter No. 5 (July 1-September 30, 1998)

16 5/98 Bill Foerderer
USAID/Bulgaria

Capital Market
Development

RFP received 7/9
No go decision made 7/20

17 9/98 Ackiel Ousmand
USAID/Sri Lanka

Financial Analyst to assist
the Bureau of Investment
in Infrastructure

Six resumes sumbitted 9/22. Facilitated
BII interview with candidate 9/26.

18 9/98 USAID/Cairo Egypt Investment Banking
Unit

Candidate resumes submitted via fax on
9/21.

Quarter No. 6 (October 1 - December 31, 1998)

19 Mike Kenyon
USAID/Bulgaria

Bulgaria Bank
Privatization

Proposal submitted on 12/11.  Informed
of Loss on 1/12/99.

Quarter No. 7 (Jan 1- March 31, 1999)

20 3/99 USAID, Tblisi Caspian Sea Baseline
Assessment

RFP received 3/24/99



21 3/99 William Bateson
USAID/Tblisi

Privatization of
Strategic Assets

RFP received 2/22/99
Proposal submitted on 3/1/99
Informed of loss in June 1999

22 3/99
USAID/Cairo

Monitoring and
Evaluation of
Privatization Component

RFP received 3/99.
Nogo decision made on 3/31.

Quarter No. 8 (April 1 – June 30)

23 5/99 USAID/Sophia Pension Reform In
Bulgaria II

RFP received 4/99
Proposal submitted on 5/99
Notified of Loss: 6/99

Quarter No. 9 (July 1 - September 30)

24 8/99 USAID/Kyev Ukraine Energy RFP received 8/11/99
Tier Three submitted on 8
Notified of loss in September 1999.

25 8/99 Milingo Nkosi
USAID/Malawi

Private Sector
Participation in
Infrastructure

RFP received  8/99.
Tier Three submitted on 8/27/99
Notified of win on 10/6/99

26 9/99 Aderrahim Bouazza
USAID/Morocco

Private Sector
Concessions
Reform

RFP received in 9/3/99
Tier Two submitted on 9/15/99
Notified of win on 11/15/99

27 9/99 Philip Tresch
USAID/Cairo

Monitoring, Verification
and Evaluation of EEPP

RFP received 9/7/99
Tier Three submitted on 9/99
Notified of win on 12/15/99

Quarter No. 10 (October 1 - December 31)

Quarter No. 11 (January 1 - March 31)

28 4/00 Neil Cohen
USAID/South Africa

Support to Establish the
Department of Finance
Public-Private Partnership
Unit

Sole sourced.  Task order #804 awarded
4/14/00.

Quarter No. 12 (April 1 – June 30)



Quarter No. 13 (July 1 – September 30)

29 7/12 Orion Yeandel
USAID/Moscow

International Accounting
Standards

RFP received 7/12/00.  No go decision
made on 7/19/00.

30 8/21 Sabine Gabriel
USAID/Budapest

Private Sector Accounting
Reform for Bosnia

RFP Received on 8/21/00. No go
decision made on 8/28/00.

31 8/24 Sabine Gabriel
USAID/Budapest

Kosovo Business Support RFP received on 8/24. Proposal
submitted on 9/11/00.  Notified of win
on 9/25/00.

Quarter No. 14 (October 1 – December 31)

Quarter No. 15 (January 1 – March 31)

32 3/29 Rachel Ballen
USAID/Ghana

Nigerian Privatization
Program

RFP received 3/29/00.  Notified
(unofficially) of loss by IBTCI.

Quarter No. 16 (April 1 – June 30)

Quarter No. 17 (July 1 – September 30)


